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ESTIMATE RUN 08/23/2017

ESTIMATE SUMMARY 13:49:16

CONTID: C20856         ESTIMATE NO: 0002 PROG 2005

PCN: 20856-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US24 EL PASO-ELBERT CL EAST PA PERCENT TIME:

PROJECT NO: STA0243-087                   

US24 EL PASO-ELBERT CL EAST PA

NAME OF ROAD:  

PROJECT COUNTIES: ELBERT

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,119,179.50 PARTICIPATING $ $ 2,507,461.89

AWARD PROJECT AMT: 4,673,587.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -63,086.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.93

WORK DAYS

WORK DAYS

54.80%

2,313,660.71

2,507,461.89

2,507,461.89

2,444,375.78

$

$

$

$

2,805,518.79

0.00

2,805,518.79

0.00

2,805,518.79

-70,103.81

0.00

2,735,414.98

0.00

AMOUNT DUE 2,735,414.98 2,444,375.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,444,375.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

22.0 TIME ALLOW: 58

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2017

06/10/2017

08/20/2017

03/23/2017

04/05/2017

04/21/2017

06/10/2017
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PCN: 20856-BID    ESTIMATE RUN 08/23/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

168.000

EACH

5.50000

0015 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

6.000

SY  

330.00000

0020 *Removal of Asphalt Mat 3,796.000

3,922.000

202-00220  
 

42,449.007,718.000

21,571.00

7,718.000

SY  

5.50000

0025 *Removal of Asphalt Mat (Planing) 12,491.000

0.000

202-00240  
 

37,473.0012,491.000

0.00

12,491.000

SY  

3.00000

0030 Unsuitable Material 663.000

0.000

203-00050  
 

18,564.00663.000

0.00

663.000

CY  

28.00000

0035 *Embankment Material (Complete In Place) 0.000

666.000

203-00060  
 

17,715.60666.000

17,715.60

2,992.000

CY  

26.60000

0036 Erosion Log Type 1 (12 In) CO#4 MCR Line 1 462.000

84.000

208-00002  
 

3,385.20546.000

520.80

580.000

LF  

6.20000

0040 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

6.20000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

45.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

65.00000
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PCN: 20856-BID    ESTIMATE RUN 08/23/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

144.000

HOUR

95.00000

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

45.00000

0065 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

8.000

EACH

2,200.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

5,200.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

20,500.00000

0080 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

730.000

SY  

3.70000

0085 Aggregate Base Course (Class 6) 903.000

861.000

304-06007  
 

114,660.001,764.000

55,965.00

2,500.000

CY  

65.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

39.020

403-00720  
 

5,853.0039.020

5,853.00

39.020

TON 

150.00000

0095 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

23,546.070

403-34741  
 

1,695,317.0423,546.070

1,695,317.04

24,756.000

TON 

72.00000

0100 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

4,450.590

403-34751  
 

402,110.814,450.590

402,110.81

20,068.000

TON 

90.35000

0105 Emulsified Asphalt (Slow-Setting) 0.000

9,380.000

411-10255  
 

8,911.009,380.000

8,911.00

13,000.000

GAL 

0.95000
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PCN: 20856-BID    ESTIMATE RUN 08/23/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0106 Geogrid Reinforce CO#5 MCR Line 2 0.000

3,725.000

506-01020  
 

9,312.503,725.000

9,312.50

3,725.000

SY  

2.50000

0110 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

0.300

CY  

8,800.00000

0115 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

10.000

LF  

270.00000

0120 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.10000

0125 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

16.000

SY  

600.00000

0130 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

42.000

SF  

105.00000

0135 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

46.000

EACH

26.00000

0140 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

122.000

EACH

125.00000

0145 *Construction Surveying 0.650

0.000

625-00000  
 

18,200.000.650

0.00

1.000

L S 

28,000.00000

0150 *Mobilization 0.250

0.750

626-00000  
 

256,534.001.000

192,400.50

1.000

L S 

256,534.00000

0155 Public Information Services (Tier IV) 0.200

0.300

626-01104  
 

2,500.000.500

1,500.00

1.000

L S 

5,000.00000
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PCN: 20856-BID    ESTIMATE RUN 08/23/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

395.000

GAL 

100.00000

0165 *Pavement Marking Paint (High Build) 42.000

1,199.000

627-00013  
 

49,640.001,241.000

47,960.00

1,763.000

GAL 

40.00000

0170 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

130.000

SF  

18.00000

0175 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

45.000

22.000

627-30410  
 

703.5067.000

231.00

786.000

SF  

10.50000

0180 *Flagging 374.500

1,130.250

630-00000  
 

46,647.251,504.750

35,037.75

2,025.000

HOUR

31.00000

0185 *Traffic Control Inspection 6.000

13.000

630-00007  
 

5,890.0019.000

4,030.00

30.000

DAY 

310.00000

0190 *Traffic Control Management 5.000

18.000

630-00012  
 

20,010.0023.000

15,660.00

60.000

DAY 

870.00000

0195 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,475.001.000

0.00

2.000

EACH

1,475.00000

0200 *Barricade (Type 3 M-D) (Temporary) 6.000

0.000

630-80338  
 

2,490.006.000

0.00

12.000

EACH

415.00000

0205 *Construction Traffic Sign (Panel Size A) 18.500

0.000

630-80341  
 

1,239.5018.500

0.00

53.000

EACH

67.00000

0210 *Construction Traffic Sign (Panel Size B) 36.000

3.000

630-80342  
 

2,808.0039.000

216.00

80.000

EACH

72.00000
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PCN: 20856-BID    ESTIMATE RUN 08/23/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

1,162.0014.000

0.00

28.000

EACH

83.00000

0220 *Construction Traffic Sign (Special) 86.000

0.000

630-80344  
 

1,978.0086.000

0.00

172.000

SF  

23.00000

0225 *Vertical Panel 19.500

0.000

630-80350  
 

292.5019.500

0.00

50.000

EACH

15.00000

0230 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,800.001.000

0.00

2.000

EACH

4,800.00000

0235 *Drum Channelizing Device 43.500

0.000

630-80360  
 

674.2543.500

0.00

100.000

EACH

15.50000

0240 *Traffic Cone 47.500

0.000

630-80380  
 

498.7547.500

0.00

400.000

EACH

10.50000

0245 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

2,800.00000

0246 *Traffic Signal (Temporary) / CO#3 1.000

0.000

630-86810  
 

4,075.001.000

0.00

2.000

EACH

4,075.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

139,710.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20856-BID    ESTIMATE RUN 08/23/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

138,000.000

F A 

1.00000

0270 F/A Asphalt Cement Cost Adjustment 0.000

-6,850.110

700-70019  
 

-6,850.11-6,850.110

-6,850.11

17,000.000

F A 

1.00000

0275 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0280 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

143,000.000

F A 

1.00000

0285 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 2,770,518.792,507,461.895,084,179.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Field Office (Class 1) 1.000

0.000

620-00001  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0300 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0305 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 35,000.000.0035,000.00CURRENT AMT0400 $ $ $

$ 2,805,518.792,507,461.89$5,119,179.50$CURRENT AMTPROJECT TOTAL


